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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-1 
Transition 

Operations Plan  
Once; submitted with proposal CO 

Approved at Notice to 

Proceed 
Re: Section C.3.2 

D-2  

Cylinder 

Surveillance and 

Maintenance Plan 

Review the Existing approved 

Plan and either accept or revise 

the Plan. Submit to DOE within 

60 Days after Notice to Proceed 

CO 30 Days after Submittal 
Re: Section C.3.4.15 and 

C.7.1.1 

D-3 

Conversion Facilities 

Operations and 

Maintenance Plan 

60 Days after Notice to Proceed; 

update as needed thereafter 
CO 30 Days after Submittal Re: Section C.3.4.16 

D-4 

Readiness 

Assessment (RA) 

Plan 

30 Days after Notice to Proceed CO 30 Days after Submittal Re: Section C.3.4.17 

D-5 
Readiness 

Assessment Report 

Within 15 business days prior to 

completion of the Transition 

Operations Phase 

CO 30 days after Submittal Re: Section C.3.4.17 

D-6 

Notification in 

Writing of 

Readiness to 

Assume Full 

Responsibility for 

Conversion 

Facility Operations 

and Cylinder S&M 

After Completion of the 

Transition Operations Phase 
CO 30 Days after Submittal Re: Section  C.3.5.1 

D-7 As-Built Drawings Annually by October 1. CO N/A Re: Section C.4.11 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-8 

Monthly 

Maintenance 

Activity and Cost 

Report 

Monthly CO 30 Days after Submittal Re: Section C.4.12 

D-9 
Project Management 

Plan 
60 Days after Notice to Proceed CO 30 Days after Submittal Re: Section C.6.1.1 

D-10 
Waste Management 

Plan 

60 Days after Notice to Proceed; 

revise whenever changes are 

made that effect waste 

management thereafter 

CO 30 Days after Submittal Re: Section C.6.2.1 

D-11 
Conversion Product 

Management Plan 

60 Days after Notice to Proceed; 

revise whenever changes are 

made that effect product 

management thereafter 

CO 30 Days after Submittal Re: Section C.6.3 

D-12 
Radiation Protection 

Program 

60 Days after Notice to Proceed; 

Significant Proposed Changes 

90 days prior to implementation 

and annual updates as necessary 

thereafter  

CO 30 Days after Submittal Re: Section C.6.4 

D-13 

Environmental 

Radiological 

Protection Program 

60 Days after Notice to Proceed; 

Significant Proposed Changes 

90 days prior to implementation 

and annual updates as necessary 

thereafter 

CO 30 Days after Submittal Re: Section C.6.4 

D-14 

Regulatory and 

Permitting 

Management Plan 

60 Days after Notice to Proceed; 

annual review and update as 

appropriate thereafter 

CO 30 Days after Submittal Re: Section C.6.6.1 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-15 

Integrated Safety 

Management System 

Plan 

60 Days after Notice to proceed; 

update as needed thereafter 
CO 30 Days after Submittal Re: Section C.6.7.2 

D-16 
Worker Safety and 

Health Program 

60 Days after Notice to Proceed; 

annual updates thereafter 
CO 30 Days after Submittal Re: Section C.6.7.5 

D-17 

Documented Safety 

Analyses (DSA) 

including Technical 

Safety Requirements 

(TSR) 

Review and Adopt existing 

DSAs and TSRs, 60 Days after 

Notice to Proceed; Submit 

Annual Updates as Required  

CO 30 Days after Submittal Re: Section C.6.7.7 

D-18 
Site Security Plan 

(Paducah) 

60 Days after Notice to Proceed; 

update annually or when 

significant changes occur 

thereafter 

CO 30 Days after Submittal Re: Section C.6.8.1 

D-19 
Site Security Plan 

(Portsmouth) 

60 Days after Notice to Proceed; 

update annually or when 

significant changes occur 

thereafter  

CO 30 Days after Submittal Re: Section C.6.8.1 

D-20 

Nuclear Materials 

Control and 

Accountability Plan 

45 Days after Notice to Proceed; 

update as required thereafter 
CO 30 Days after Submittal Re: Section C.6.8.3 

D-21 

Site Emergency Plan 

(integrated with 

USEC per Contract 

clause C.5.10) 

60 Days after Contract Award  CO 30 Days after Submittal Re: Section C.6.9.2 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-22 
Emergency Planning 

Hazard Survey 

Tri-annual updates or as major 

changes occur 
CO 30 Days after Submittal Re: Section C.6.9.5 

D-23 

Emergency Planning 

Hazards 

Assessments 

(EPHAs) 

Tri-annual updates or as major 

changes occur 
CO 30 Days after Submittal Re: Section C.6.9.5 

D-24 

Site Integrated 

Emergency 

Readiness Assurance 

Plan (ERAP) 

60 Days after Contract Award CO 30 Days after Submittal Re: Section C.6.9.6 

D-25 

Site Integrated 

Continuity of 

Operations (COOP)  

60 Days after Contract Award 

with Annual Updates thereafter 
CO 30 Days after Submittal Re: Section C.6.9.7  

D-26 
Quality Assurance 

Program (QAP) 

60 Days after Notice to Proceed; 

annual review and update as 

appropriate thereafter 

CO 30 Days after Submittal Re: Section C.6.10 

D-27 

Contractor  

Assurance System 

Description 

60 Days after Notice to Proceed; 

annual review and update as 

appropriate thereafter 

CO 30 Days after Submittal Re: Section C.6.10.2 

D-28 
Issues Management 

System 
60 Days after Notice to Proceed CO 30 Days after Submittal Re: Section C.6.10.3 

D-29 
Issues Management 

System Reporting 
60 Days after Notice to Proceed CO 30 Days after Submittal Re: Section C.6.10.3 

D-30 

Monthly Engineering 

Support Services 

Report 

Monthly CO 30 Days after Submittal Re: Section C.6.11 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-31 
Records 

Management Plan 

60 Days after Notice to Proceed; 

update as needed thereafter 
CO 30 Days after Submittal Re: Section C.6.12.1 

D-32 

Image Quality 

Statistical Sampling 

Plan 

60 Days after Notice to Proceed; 

update as needed thereafter 
CO 30 Days after Submittal Re: Section C.6.12.1 

D-33 
Vital Records 

Program 

60 Days after Notice to Proceed; 

update as needed thereafter 
CO 30 Days after Submittal Re: Section C.6.12.1 

D-34 
Vital Records 

Inventory 
Annually CO 30 Days after Submittal Re: Section C.6.12.1 

D-35 
List of all Electronic 

Information Systems 

Annually, first submittal 90 

days after Notice to Proceed, 

then annually at end of fiscal 

year 

CO 30 Days after Submittal Re: Section C.6.12.1 

D-36 File Plan  

120 Days after Notice to 

Proceed; annual updates as 

needed, documenting any 

revisions 

CO 30 Days after Submittal Re: Section C.6.12.1 

D-37 

Records 

Management Data 

Calls 

As requested CO 30 Days after Submittal Re: Section C.6.12.1 

D-38 
Records Disposition 

Plan 
60 Days after Notice to Proceed CO 30 Days after Submittal Re: Section C.6.12.1 

D-39 
Records Contract 

Closeout Plan  

90 days before the End of the 

Performance Period 
CO 30 Days after Submittal Re: Section C.6.12.3 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-40 

Report of Annual 

Physical Inventory 

Results 

Annually, by September 30  PA 30 Days after Submittal 
Re: Section C.6.13.1 

 

D-41 

Report of Loss, 

Damage, Destruction 

or Theft 

Per Occurrence  PA 30 Days after Submittal 
Re: Section C.6.13.1 

 

D-42 

Property Information 

Database System 

(PIDS) 

Annually, by December 1  
INFORMATION 

ONLY 
N/A 

Re: Section C.6.13.1 

 

D-43 

Personal Property 

Scorecard Plan – 

New Fiscal year 

Annually, by September 30 
INFORMATION 

ONLY 

30 Days after Submittal 

(Submitted to DOE-HQ 

for Approval) 

Re: Section C.6.13.1 

 

D-44 

Personal Property 

Scorecard Report – 

Past Fiscal Year 

Annually, by December 15 
INFORMATION 

ONLY 

30 Days after Submittal 

(Submitted to DOE-HQ 

for Approval) 

Re: Section C.6.13.1 

 

D-45 
Report of Sales and 

Exchanges 
Annually, by November 1 

INFORMATION 

ONLY 
N/A 

Re: Section C.6.13.1 

 

D-46 
Motor Vehicle Fleet 

Reports (FAST) 
As Required 

INFORMATION 

ONLY 
N/A 

Re: Section C.6.13.1 

 

D-47 

Property 

Management 

Business System 

Plans and Procedures 

45 Days from Contact Award 
INFORMATION 

ONLY 
30 Days after Submittal Re: Section C.6.13.1 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-48 

Final Property 

Reports for 

Physically 

Completed or 

Terminated 

Contracts 

As Required 
INFORMATION 

ONLY 
N/A Re: Section C.6.13.1 

D-49 
Special Reports for 

Motor Vehicles  
As Required 

INFORMATION 

ONLY 
N/A 

Re: Section C.6.13.1 

 

D-50 

GSA Report of 

Property Furnished 

to Non- Federal 

Activities 

Annually, by October 31 
INFORMATION 

ONLY 
N/A 

Re: Section C.6.13.1 

 

D-51 

Other Real Property 

Reporting –DOE 

Requested 

Information 

As Required DOE CRS Approval 7 Calendar Days 
Re: Section C.6.13.2.2 

 

D-52 

Maintenance 

Management 

Program 

90 Days after Notice to Proceed DOE Approval 30 Days after Submittal Re: Section C.6.13.2.5 

D-53 

Facilities 

Information 

Management System 

(FIMS) Validation 

Annually DOE Approval N/A 
Re: Section C.6.13.2.6 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-54 

FIMS Reporting 

(Recalculation of 

FIMS RPV, FY 

Deferred 

Maintenance, FY 

Actual Maintenance, 

FY FPRPC Data 

Elements) 

Annually DOE Approval N/A Re: Section C.6.13.2.6 

D-55 CAS Program 60 Days after Notice to Proceed DOE Approval 30 Days after Submittal Re: Section C.6.13.2.7 

D-56 

Ten Year 

Comprehensive Site 

Plan 

Annually 

DOE Certified Realty 

Specialist 

Concurrence 

Required 

7 Calendar Days 
Re: Section C.6.13.2.8 

 

D-57 
Site Sustainability 

Plan 
Annually DOE Approval TBD Re: Section C.6.13.2.9 

D-58 
Value Engineering 

Assessment 
TBD 

DOE Review and 

Information 
N/A Re: Section C.6.13.2.10 

D-59 

Records of Cylinder 

and Cylinder Yard 

Inspection and 

Maintenance 

As requested 
INFORMATION 

ONLY 
N/A Re: Section C.7.1.1 

D-60 

Cylinder Content 

Reports and 

Information 

As requested 
INFORMATION 

ONLY 
N/A Re: Section C 7.1.2 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-61 

CID Software 

Configuration 

Management 

Procedure  

Update as needed; no less than 

annually 
CO 30 Days after Submittal Re: Section C.7.1.2 

D-62 

Database Tracking 

the Inventory of 

Cylinders 

containing UOx 

(including cylinder 

integrity inspection 

contents, 

inspection status, 

S&M activities, 

and location for the 

cylinder inventory) 

As Necessary  CO 30 Days after Submittal Re: Section C.7.1.2 

D-63 
Contract Closeout 

Plan 

60 Day Prior to the End of the 

Period of Performance 
CO 30 Days after Submittal Re: Section I.100 

D-64 
Contractor Employee 

Compensation Plan 
By Close of Contract Transition CO 30 Days after Submittal Re: Section H.5(A) 

D-65  RESERVED         

D-66 

Annual Contractor 

Salary-Wage 

Increase Expenditure 

Report 

Annually 
DOE REVIEW AND 

INFORMATION   
 N/A Re: Section H.5(C)(1) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-67 

A List of the top five 

most highly 

compensated 

executive as defined 

in FAR 31.205-

6(p)(2)(ii) and their 

total cash 

compensation and 

any subsequent 

change to their total 

cash compensation 

Annually 
DOE REVIEW AND 

INFORMATION   
 N/A Re: Section H.5(C)(2) 

D-68 

Annual Report of 

Compensation and 

Benefits 

Annually 

 DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.5(C)(3) 

D-69 

Any Proposed Major 

Compensation 

Program Design 

Changes 

Prior to Implementation 

EM HEAD OF 

CONTRACTING 

AUTHORITY  

30 Days after Submittal 
Re: Section 

H.5(D)(3)(a)(i) 

D-70 

Annual 

Compensation 

Increase Plan (CIP) 

Annually 

EM HEAD OF 

CONTRACTING 

AUTHORITY   

30 Days after Submittal 
Re: Section 

H.5(D)(3)(a)(ii) 

D-71 

Individual 

Compensation 

Actions for the Top 

Contractor Official 

and Key Personnel 

not included in the 

CIP. 

Upon Initial Contract Award 

and when Key Personnel are 

Replaced during the Life of the 

Contract 

 EM HEAD OF 

CONTRACTING 

AUTHORITY 

30 Days after Submittal 
Re: Section 

H.5(D)(3)(a)(iii) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-72 

Employee Benefits 

Value (Ben-Val) 

Study 

Every Two Years for Each 

Benefit Tier and  Prior to the 

Adoption of any Change to a 

Pension or Other Benefit Plan.  

CO 30 Days after Submittal Re: Section H.5(E)(3)(a) 

D-73  RESERVED  .       

D-74 

Employee Benefits 

Cost Survey 

Comparison 

Annual for Each Benefit Tier CO 30 Days after Submittal Re: Section H.5(E)(3)(b) 

D-75 

Results to Limited-

Scope Audit of Each 

Contractor Pension 

Plan & Copy of the 

Qualified Trustee or 

Custodian’s 

Certification 

Annually 

  DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.5(G)(3) 

D-76 

Annual Separate 

Accounting of DOE 

Liabilities and Assets 

for Existing 

Commingled Plans 

Annually 
DOE REVIEW AND 

INFORMATION   
 N/A Re: Section H.5(G)(4) 

D-77 

Pension 

Management Plan 

(PMP) 

Updated and Submitted in Draft 

Annually No Later than 45 after 

the Last Day of the Plan Year 

along with its Draft Actuarial 

Valuation 

 DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.5(G)(7)(a) 



DE-SOL-0007016   SECTION J 

OPERATION OF DUF6  ATTACHMENT J-8 

 

 

DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-78 
Actuarial Valuation 

Reports 

As Soon as Possible after the 

Last Day of the Plan Year, but 

No Later than the Due Date for 

Filing IRS Form 5500 

DOE REVIEW AND 

INFORMATION   
 N/A Re: Section H.5(I)(1) 

D-79 

Copies of Forms 

5500 with Schedules 

for each DOE-

Funded Pension Plan 

As Soon as Possible after the 

Last Day of the Plan Year, but 

No Later than Submitted to IRS 

 INFORMATION 

ONLY 
 N/A Re: Section H.5(I)(2) 

D-80 

Copies of All Forms 

in the 5300 Series 

Submitted to the IRS 

that Document the 

Establishment, 

Amendment, 

Termination, Spin-

off, or Merger of a 

Plan 

As Soon as Possible after the 

Last Day of the Plan Year, but 

No Later than Submitted to IRS 

  INFORMATION 

ONLY 
 N/A Re: Section H.5(I)(3) 

D-81 

Proposed Changes to 

Pension Plans and 

Pension Plan 

Funding 

At Least 60 Days Prior to the 

Adoption of Any Changes 

 EM HEAD OF 

CONTRACTING 

ACTIVITY 

30 Days after Submittal Re: Section H.5(J)(1) 

D-82 

New Benefit Plans 

and Changes to Plan 

Design or Funding 

Methodology with 

Justification 

At Least 60 Days Prior to the 

Adoption of Any Changes 

 EM HEAD OF 

CONTRACTING 

ACTIVITY 

30 Days after Submittal Re: Section H.5(J)(2) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-83 
Annual Actuarial 

Evaluations 
Annually 

 DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.6(C) 

D-84 

Any Changes or 

Amendments to the 

BWCS Pension Plan 

for Grandfathered 

Employees 

Prior to Adoption of Any 

Change 

 EM HEAD OF 

CONTRACTING 

ACTIVITY 

30 Days after Submittal Re: Section H.6(E) 

D-85 

Description of All 

Workforce 

Transition 

Agreements 

Within 10 Days of Notice to 

Proceed 

 DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.7(A)(1)(a) 

D-86 
Draft Written 

Communication Plan 

Within 10 Days of Notice to 

Proceed 
CO 

 >5 days after 

Submittal 
Re: Section H.7(A)(1)(b) 

D-87 

Estimated Costs and 

Detailed Breakouts 

of the Costs to 

Accomplish 

Workforce 

Transition Activities 

Within 10 Days of Notice to 

Proceed 

DOE REVIEW AND 

INFORMATION   
 N/A Re: Section H.7(A)(1)(c)  

D-88 
Draft Workforce 

Transition Plan 

Within 15 Days of Notice to 

Proceed 
CO 

 >5 days after 

Submittal 
Re: Section H.7(A)(2)(a) 

D-89 
Final Written 

Communication Plan 

Within 15 Days of Notice to 

Proceed 
CO 

 >5 days after 

Submittal 
Re: Section H.7(A)(2)(b) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-90 
Final Workforce 

Transition Plan 

Within 30 Days of Notice to 

Proceed 
CO  >5 after Submittal Re: Section H.7(A)(3) 

D-91 

Draft Workforce 

Transition 

Agreements 

Within 30 Days of Notice to 

Proceed 

 DOE REVIEW 

AND 

INFORMATION 

ONLY 

 N/A Re: Section H.7(A)(3) 

D-92 

Final Workforce 

Transition 

Agreements 

Within 60 Days of Notice to 

Proceed 

 DOE REVIEW 

AND 

INFORMATION 

 N/A Re: Section H.7(A)(4)(a) 

D-93 

Written Description 

of Process Utilized 

in Obtaining 

Information 

regarding Employees 

who have been 

Identified as being at 

Risk of being 

Involuntarily 

Separated 

Within 60 Days of Notice to 

Proceed 

 DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.7(A)(4)(b) 

D-94 

Copies of All and 

Any Written 

Agreements with 

BWCS for 

Transitioning 

Respective 

Employees 

Within 60 Days of Notice to 

Proceed 

 DOE REVIEW 

AND 

INFORMATION   

 N/A Re: Section H.7(A)(4)(c) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-95 

Reports regarding 

Implementation of 

Hiring Preferences 

During the 90 Day Transition 

Period on a Weekly Basis, or 

more frequently if requested 

DOE REIVEW AND  

INFORMATION   
 N/A Re: Section H.7(A)(5) 

D-96 RESERVED     

D-97 

List of Contractor 

Personnel (along 

with Contact 

Information) who 

will be Responsible 

for Transitioning for 

the Existing Pension 

Plan and Other 

Existing Benefit 

Plans and/or 

Development of New 

Benefits Plans 

Within 10 Days of Notice to 

Proceed 

INFORMATION 

ONLY 
 N/A 

Re: Section 

H.7(B)(2)(a)(1) 

D-98 

Estimated Costs and 

Detailed Breakouts 

of Costs to 

Accomplish 

Workforce and 

Benefits Transition 

Activities 

Within 10 Days of Notice to 

Proceed 

 INFORMATION 

ONLY 
 N/A 

Re: Section H. 

7(B)(2)(a)(3) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-99 

List of Information 

and Documents 

Requested from 

BWCS Pertaining to 

the Transition of 

Existing Benefit 

Plans 

Within 15 Days of Notice to 

Proceed 

INFORMATION 

ONLY 
 N/A 

Re: Section 

H.7(B)(2)(b)(1) 

D-100 
Draft Benefits 

Transition Plan 

Within 20 Days of Notice to 

Proceed 
CO 

 >5 days after 

Submittal 

Re: Section 

H.7(B)(2)(c)(1) 

D-101 

Detailed description 

of Plans and 

Processes to ensure 

compliance with the 

requirements set 

forth in Clause H.5 

Within 20 Days of Notice to 

Proceed 

DOE REVIEW AND 

INFORMATION   
 N/A 

Re: Section 

H.7(B)(2)(c)(2) 

D-102 
Final Benefits 

Transition Plan 

Within 30 Days of Notice to 

Proceed 
CO 

 >5   Days after 

Submittal 
Re: Section H.7(B)(2)(d) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-103 

Drafts of All 

Amendments to and 

Reinstatements of 

the Pension and 

Other Benefit Plans 

Presently Sponsored 

by BWCS, including  

but not limited to 

Amendments 

effectuating the 

Change in 

Sponsorship 

Within 45 Days of Notice to 

Proceed 
 DOE REVIEW 

 >5 days after 

Submittal 

Re: Section 

H.7(B)(2)(e)(1)(i) 

D-104 

All Draft Restated 

Benefit Plans and 

Draft Summary 

Descriptions (SPDs) 

for Pension and 

Other Benefit Plans 

Sponsored by BWCS 

Within 45 Days of Notice to 

Proceed 
 DOE REVIEW 

 >5 days after 

Submittal 

Re: Section 

H.7(B)(2)(e)(1)(i) 

D-105 

Drafts of Any New 

Benefit Plan(s) as 

well as draft SPDs 

that the Contractor 

Proposes to Sponsor 

Within 45 Days of Notice to 

Proceed 

 EM HEAD OF 

CONTRACTING 

ACTIVITY 

30 Days after Submittal 
Re: Section 

H.7(B)(2)(e)(1)(ii) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-106 

Drafts of the 

Transition 

Agreements which 

the Contractor will 

Enter into with 

BWCS, to ensure the 

Contractor’s 

Compliance with the 

Pay and Benefits 

Requirements set 

forth in Clause H.5 

Within 45 Days of Notice to 

Proceed 
CO 

 >5 days after 

Submittal 

Re: Section 

H.7(B)(2)(e)(1)(iii) 

D-107 

Final Version of the 

Documents provided 

in Section 

H.7(B)(2)(e) 

No later than 60 Days after 

Notice to Proceed and Prior to 

Adoption or Execution 

CO 
 >5 days after 

Submittal 
Re: Section H.7(B)(2)(f) 

D-108 

Documents relating 

to Benefit Plans 

offered to Contractor 

Employees, 

including but not 

limited to SPDs, All 

Plan Documents, 

Applicable 

Amendments, 

Employee 

Handbooks and 

Other Documents 

Upon Request 
INFORMATION 

ONLY 
N/A 

Re: Section 

H.7(B)(2)(h)(1) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-109 

Any and All 

Documents 

pertaining to 

Implementation of 

and Compliance with 

Implementation of 

the Compensation 

and Benefit 

Programs Identified 

in Clause H.5. 

Upon Request 
INFORMATION 

ONLY 
N/A 

Re: Section 

H.7(B)(2)(h)(2) 

D-110 

Data Responses to 

Departmental 

Annual and Ad Hoc 

Pension and PRB 

Data Requests 

Upon Request 
INFORMATION 

ONLY 
N/A 

Re: Section 

H.7(B)(2)(h)(3) 

D-111 

Semi-Annual Report 

on Grievances for 

which Further 

Judicial or 

Administrative 

Proceedings are 

anticipated and all 

Final Grievances 

June 30 and December 31 of 

Each Year 

 DOE REVIEW 

AND 

INFORMATION 

 N/A Re: Section H.9(I) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-112 

Standard Form 98 

(e98) for 

Subcontractors 

determined to be 

Subject to the 

Service Contract 

Labor Standards 

As soon as Possible CO N/A Re: Section H.11(c) 

D-113 
DBA Semi-Annual 

Enforcement Report 

By April 21 and October 21 of 

Each Year 

  INFORMATION 

ONLY 
 N/A Re: Section H.11(e) 

D-114 

PAAA Compliance 

Plan and Reporting 

Process 

As requested 
INFORMATION 

ONLY 
N/A Re: Section H.17 

D-115 

Organizational 

Conflict of Interest 

(OCI) Management 

Plan 

Within 15 Calendar after Notice 

to Proceed 
CO 30 Days after Submittal Re: Section H.26 

D-116 
Diversity Program 

Plan 

60 Calendar Days after Notice 

to Proceed 
CO 30 Days after Submittal Re: Section H.31(a) 

D-117 
Annual Diversity 

Report 
Annually CO 30 Days after Submittal Re: Section H.31(c) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-118  

Draft of any Planned 

Communications or 

Releases of 

Information to the 

Public, Media or 

Members of 

Congress 

10 Days Prior to Planned Issue 

Date 
CO  Re: Section H.33 

D-119 

Individual Small 

Business 

Subcontracting Plan 

Prior to the Beginning of Each 

Government Fiscal Year 
CO 30 Days after Submittal Re: Section H.35 

D-120 

Copies of All 

Insurance Policies or 

Arrangements 

No later than 30 days after the 

Purchase Date 
CO 30 Days after Submittal Re: Section H.45.1.e 

D-121 

Annual Experience 

Reports for Each 

Type of Insurance 

Annually 
 INFORMATION 

ONLY 
 N/A Re: Section H.45.2.a 

D-122 

Annual Report of 

Insurance Costs 

and/or Self-

Insurance Charges 

Annually 
 INFORMATION 

ONLY 
 N/A Re: Section H.45.2.b 

D-123 

Joint Mutual 

Detailed Plan for 

Phase-In and Phase-

Out of Operations 

15 Days after Notice to Proceed CO 30 Days after Submittal Re: Section H.46(b) 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-124 

Plan for Substantive 

Changes to the 

Financial 

Management and 

Business Systems or 

Subsystems 

30 Days in Advance of 

Implementation 
CO 30 Days after Submittal Re: Section H.48(b) 

D-125 

Records in 

accordance with the 

Section I Clause 

entitled, DEAR 

970.5204-3, Access 

to and Ownership of 

Records, in support 

of EEOICPA claims 

and the claim 

process under the 

EEOICPA. 

As Requested 
INFORMATION 

ONLY 
N/A 

Re: Section H.50(a), 

H.50(b), H.50(c), 

H.50(d), H.50(e), 

H.50(f), H.50(g), 

H.50(h) and H.50(i) 

D-126 GFS/I Request 

Within 30 Days after the 

Contract Effective Date and by 

September 1 Prior to Each 

Fiscal Year End. Projection for 

Upcoming Fiscal Year. 

CO 
Within 15 Calendar 

Days 

Re: Section H.53(b) 

 

D-127 GFS/I Update 
Quarterly. 45 Days in Advance 

of GFS/I Need Date. 
CO 

Within 15 Calendar 

Days 
Re: Section H.53(b) 



DE-SOL-0007016   SECTION J 

OPERATION OF DUF6  ATTACHMENT J-8 

 

 

DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-128 

Work Controls 

System Description 

(WCSD) or Project 

Controls System 

Description (PCSD)  

During Contract Transition 

Period; non-EVMS system must 

be submitted within one month 

of Notice to proceed 

CO 30 Days after Submittal 
Re: Section H.54.A and 

Section H.54.B 

D-129 

Initial Contract 

Performance 

Baseline for contract 

period up to Contract 

Award 

Within the Contract Transition 

Period 
CO 30 Days after Submittal Re: Section H.54.B 

D-130 

Interim Contract 

Performance 

Baseline to Cover 

the first 15 months of 

performance starting 

from Award Date or 

Notice to Proceed  

Within the Contract Transition 

Period 
CO 30 Days after Submittal Re: Section H.54.B 

D-131 

The Full Contract 

Performance 

Baseline for the 

Remaining Contract 

Term  

During the First Six Months 

after the Contract Transition 

Period 

CO 30 Days after Submittal Re: Section H.54.B 

D-132 

Full Contract 

Performance 

Baseline for the Full 

Scope of the 

Contract 

During the First Six Months 

after the Contract Transition 

Period 

CO 30 Days after Submittal Re: Section H.54.B 
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DELIVERABLE 

NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-133 

Monthly Status 

Reports on the 

Contract 

Performance 

Baseline 

Monthly CO 30 Days after Submittal Re: Section H.54.B 

D-134 

Request for Contract 

Change Proposal (if 

change to contract 

scope is needed) 

Within Time Frame Specified 

by the CO 
CO 30 Days after Submittal Re: Section H.54.B 

D-135 

Proposed Changes to  

Contract 

Performance 

Baseline  

As Necessary CO 30 Days after Submittal Re: Section H.54.B 

D-136 

Contractor’s 

Monthly 

Performance Report 

Monthly, No Later than the 8
th
 

Business Day Prior to the End 

of Each Calendar Month 

CO 30 Days after Submittal Re: Section H.54.B 

D-137  

Employee Concerns 

Program 

Implementation Plan 

Within 90 Days of Notice to 

Proceed 
CO 30 Days after Submittal Re: Section H.61 

D-138 
Privacy Act System 

of Records 
Annually CO 30 Days after Submittal Re: Section H.64(a) 

D-139 

Annual Plan for 

Community 

Commitment 

Activity 

Annually; Report on success 

semi-annually 
CO 30 Days after Submittal Re: Section H.69 

D-140 
Legal Management 

Plan  

Within 60 Days of Notice to 

Proceed 
CO 30 Days after Submittal Re: Section H.70(a) 
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NUMBER 

DELIVERABLE 

NAME 

LIST OF  DELIVERABLES  

CLAUSE(S)/REMARKS 

 

 

 

FREQUENCY 

 

 

 

DOE APPROVAL 

Number of Days 

Required for DOE 

REVIEW AND  

APPROVAL (Calendar 

Days) 

D-141 Legal Budget Report 

Within 30 Days of the Period 

Covered by Each Annual Legal 

Budget 

CO 30 Days after Submittal Re: Section H.70(a) 

 


